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SECRET 8 March 1967/1let
USAF review(s) DRAFT

completed. 25X1

MEMORANDUM FOR THE RECORD

SUBJECT: OXCART Phase-Out Meeting, 7 March 1967

1. The following were in attendance at 0930,
7 March 1967:

25X1

2., Opening remarks by included the

fact that the briefing presanted this morning is the

same at that presented to Dr. Flax on 21 February 1967.

The fact was mentioned that was the

primary contact in D/M for phase-out and that we would

presentthe draft of the Logistics Plan later in the
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3. The EG&G Facility was brought up and discussed,

25X1 reported that requests for requirements

have gone out to AFRDR, SPO, etc. It will be approximately

1 April before a decision can be expected,

indicated that there was a requirement fof the EG&G
facility as far as OSA Operations Division was concerned.
A message to the EG&G Corporation was introduced in the
meeting and coordinated by present participants and
assumed to have been released, telling them of a

forthcoming decision on/about 1 April 1967.

4. The SCOPE COTTON briefing was given by

25X1 including the Logistics Plan 67-1 and Annexes

A through E.
AV EMXMAMXMRBMEMEN XM EMXMXM

Logistics Plan 67-1 - No basic objections

Annex A - Operations -- No basic objections.
Annex B - Materiel -- Plan will be amplified

to include more details.
Annex C - Comptroller -- reported

that they were going to
redo this dection.
Annex D - R&D - No basic Objections.
Annex E - Security -- Annex is being rewikatten

and condensed.
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671
Draft copies of the Basic Logistics Plan G;ZT and
Annexes A through D were distributed at the meeting.
It was further agreed that the classification of the
overall plan would be TOP SECRET and that we would
revert to the TWX format to be followed by formal

document at a later date.

5. ask who would make the decision

of where to store the aircraft. answered

t hat the NRO was the '"decision-maker'" and that we should
have his decision by 1 April 1967. The Basic Logistics
Plan 67-1 is based on the assumption that the aircraft

will be stored at Palmdale.

6. asked when we could except a decision
as to whether would be maintained in a caretaker
status or completely closed down. gaid

probably between 1-15 April 1967 after the deicision

on the EG&G facility.

7. gave the high-lights of the
meeting at SPO ¢ Complete minutes are
contained in -67 dated

8. is in favor of continuing the tests

on 121 and 122 on the EGT trimmer but not installing'
it in the aircraft unless the down time is improved,

Jjust in case there is a reactivation of the program.

A separate meeting with

was scheduled for the afternoon of 7 March 1967,
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9. The TAGBOARD program add utilization were 25X

discussed regarding the effects to the phase-down
operation and the closing of the base.

10, It was agreed that a briefing should be prepared

for and other associated supporters. Security
and will work on this. It is felt that
the briefings should start with the 25X
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